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1.0 INTRODUGCTION |

The objective of this investigatioa 1s to evaluate EREP
imagery as a means of detecting and monitofing strip mines,'
their environmental effects, and reclamation activities. -
EREP S5-190A and S-190B imagery of a tri-state test area will
be analyzed, and some 5-192 thermal imagery during a night
time pass is desired in hopes of detecting acid waste waters
whose temperatures might exceed those of the surrounding

environment.

Initially, the investigation will consist of a census of
active and inactive strip mines along with estimates of dis-
turbed and reclaimed acreage. Notable damage to the environ-

ment will also bhe included.

The primary test site (8l6556j_e£tends from latitude.
39°00'N to 40°30’N, and longitude 80°00'W to 83°C0'W; and
éncompasses portions of Ohio, West Virginia,rand Pennsylvania.
The alternate test site (816557) extends from latitude
37°00°'N to 39°00'N, and longitude 86°00'W to 80°00'W; and en-

compasses portions of Indiana, Kentucky, and Illinois.
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2,0 PROGRESS

A minimum of effort was expended during this report-

ing period because:

a) B8L-2Z and SL-3 imagery received of the primary
test area were degraded by haze and cloud
coverage, and are not suitable for our invest-

igation.

b) SL-4 imagery of the test area was not received.
~during this reporting period. Preliminary in-
dications from Mr. Dale Brown at JSC are that
the S5L-4 data of our primary test area are, at

best, marginal.
3.0 PROBLEMS

The lack of adequate image quality within the primary
test area requires the selection of a secondary test site
for investigation. This will necessitate some additional
ground-truth effort and a potential time extension of the

contract.

4.0 PLANS

Mr. Pennewell of the Wolf Team will attend the con-
ference at the L.B. Johnson Space Center during July 16,
17, § 18. He will review imagery of the secondary test
site area and select the new test site areas based upon'
data available. New schedules and milestone plans will

‘bte formulated and submitted.



